
Via Email (werner.leah@epa.com) 

May 15, 2023 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
April 2023 Monthly Progress Report #108 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the April 2023 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

https:/ /demaximisinc.sharepoint.com/sites/Projects2/Sha red Documents/ Active/3237 - Gary Development Landfill/07 Monthly Progress Reports/MPR108 {April 2023).docx 
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MONTHLY PROGRESS REPORT - #108 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: April 2023 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a submittal dated April 18, 2023, the Settling Work Parties (SWPs) provided the United 
States Environmental Protection Agency (EPA), with revision 2 of the Supplemental Source Area 
Investigation Work Plan (Supplemental Work Plan). The Supplemental Work Plan was revised in 
accordance with EPA's comments, dated March 29, 2023. To assist in EPA's review of the 
revised Supplemental Work Plan, the SWP's submittal included a detailed response to EPA's 
comments letter. 

Subsequently, EPA provided the SWPs with an EPA internal memorandum dated, April 26, 2023, 
between EPA's Quality Assurance Project Plan (QAPP) reviewer and the Remedial Project 
Manager (RPM), which contained additional comments specifically on the QAPP (Appendix 2 of 
the Supplemental Work Plan) and requested an informal call to review and discuss this initial 
feedback prior to receiving formal comments from EPA on the Supplemental Work Plan as a 
whole. The informal call between representatives for EPA and the SWPs is scheduled for May 2, 
2023. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 
DELIVERABLES 

• Receive EPA's comments on Revision 2 of the Supplemental Work Plan, dated April 18, 2023 and 

after addressing the comments, resubmit for EPA approval. While awaiting EPA's formal 

comments on the Supplemental Work Plan, the SWPs will begin addressing EPA's initial 

feedback on the QAPP (see Actions Taken Toward Compliance with the Settlement Agreement 

above). 

• Upon EPA approval of the Supplemental Work Plan - Revision 3, it is anticipated that 

approximately 4-6 weeks will be needed to secure bids from subcontractors, award the work, 

schedule the field activities, and finalize the off-site access agreements, prior to initiating the 

supplemental source area investigation activities. Additional time may also be needed to 
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coordinate and implement vegetation/debris removal activities to allow access to off-site 

monitoring well locations on railroad property, depending on conditions encountered. Upon 

completion of these initial tasks, the supplemental source area investigation activities are 

anticipated to be conducted over approximately 2-4 weeks. 

• A routine project status call between representatives for EPA, IDEM, and the SWPs is tentatively 

scheduled for May 24, 2023. 

• Continue coordination with transportation and disposal contractor with respect to the 

Investigation Derived Waste soil management and finalize arrangements for off-Site disposal, 

anticipated to occur in the next 2-3 weeks. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 




